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Calendar for the implementation of the Emerald Network 2011-2020  
Timing Strategic issues Phase I Phase II Phase III 

2011-2012 
 
 

• Update Res. 6 
(1998) and Res. 4 
(1996); Submission 
to the Standing 
Committee at its 31st 
and 32nd meeting 
(2011-2012), 
according to timely 
presented proposals. 

• Collection of 
background 
information on 
presence and 
distribution of 
species and habitats 
in collaboration with 
EEA. 

• Development of 
guidelines on 
management, 
monitoring and 
reporting tools in 
line with existing 
Natura 2000’s tools. 

• Negotiation of a Pilot projects for 
Tunisia; 

• Implementation of a second pilot 
project for Morocco; 

• Feasibility analysis for a second pilot 
project in Turkey and/or possible 
planning for completion of Phase I; 

• Negotiation of completion of Phase I in 
Bosnia-Herzegovina 

• Completion of Phase I for Armenia, 
Azerbaijan, Georgia and Moldova 
through the ENP project by the end of 
2011; 

• Fulfilment of 80 % of Phase I for 
Ukraine; 

• Fulfilment of at least 50 % of Phase I 
for Belarus and the European part of 
the Russian Federation; 

• Completion of Phase I for Switzerland, 
Norway and Iceland; 

• Negotiations for the identification of 
sites in the countries which have not 
been participating in the pilot project’s 
programme: Andorra, Liechtenstein, 
Monaco, Kazakhstan (the European 
part). 

• Assessment of proposed Emerald 
sites in 6 West-Balkan countries: 
Albania, Bosnia-Herzegovina, 
Croatia, Montenegro, “the former 
Yugoslav Republic of Macedonia” 
and Serbia; gap analysis; 

• Negotiation with West-Balkan 
countries concerning possible 
designation of new ASCIs;  

• Start of assessment of proposed 
Emerald sites for Armenia, 
Azerbaijan, Georgia and Moldova 
(2012); 

• Start pre-evaluation of the first set of 
proposed Emerald sites for countries 
asking for it (Switzerland, 
Norway,…) 

 

 

2013-2014 
 

• Finalisation of 
collection of 
background 
information on 
species and habitats 
of European interest. 

• Drafting and 
adoption of 
monitoring tools and 
management plans, 

• Continuation of the pilot project in 
Tunisia; 

• Completion of the Emerald Network in 
Morocco; 

• Implementation of a full Emerald 
project in Turkey; 

• Completion of Phase I for Belarus, the 
European part of the Russian 
Federation and Ukraine; 

• Development of principles of the 

• Completion of the assessment of the 
proposed Emerald sites in Armenia, 
Azerbaijan, Moldova and Georgia 

• Start of assessment of proposed sites 
in Belarus, the Russian Federation 
and Ukraine in coordination with the 
evaluation for sites in Moldova and 
South Caucasus, if appropriate; 

• Assessment of proposed Emerald 
sites in Switzerland, Iceland and 

• Official designation of the Emerald 
Network in the West-Balkan 

• Implementation of management, 
monitoring and reporting tools in the 
West-Balkan area. 
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based on 
international 
guidelines;  setting-
up of a coherent 
Pan-European 
Ecological Network; 

establishment of the Emerald Network 
(as Core Areas of the PEEN) in Asian 
parts of the Russian Federation and 
Kazakhstan, in Kirghizistan, 
Tadjikistan, Turkmenistan, Uzbekistan 
(further activities in this field of actions 
will be planned if appropriate) 

Norway. 
• Assessment of proposed Emerald 

sites in other countries according to 
achievements in Phase I (Andorra, 
Liechtenstein, Monaco, Kazakhstan 
(the European part)) 

2015-2016 
 
 

• Continuation of 
drafting and 
implementing 
management plans 
and monitoring for 
designated ASCI’s. 

 • Finalisation of the evaluation of 
proposed Emerald sites in Belarus, 
the Russian Federation and Ukraine 

• Assessment of proposed Emerald 
sites in participating African 
countries 

• Designation of the Emerald Network in 
Moldova and South Caucasus; 

• Start designation of Emerald sites in 
Belarus, the Russian Federation and 
Ukraine; 

• Designation of the Emerald Network in 
Norway, Iceland and Switzerland; 

• Re-assessment of all agreed Emerald 
sites according to new knowledge. 

• Designation of the Emerald Network in 
other countries according to 
achievements in Phase II (Andorra, 
Liechtenstein, Monaco, Kazakhstan 
(the European part)) 

2017-2019    • Publication of the lists of the Emerald 
Network of areas of special 
conservation interest; 

• Finalise the designation of Emerald 
sites in the whole Pan-European area, 
as well as in participating African 
countries; 

• Full assessment of the Pan-European 
Emerald Network in view of the long-
term survival of the species and 
habitats of European concern; 

• Assessment of the adequacy of the 
Bern Convention’s Appendices and 
Resolution n° 4 and n°6  

2020 • The Emerald Network of Areas of Special Conservation Interest is fully operational to guarantee the long-term survival of all species and habitats of 
European Interest, including appropriate management, monitoring and reporting tools, compatible with NATURA2000 

• Procedures for continuous updating of the data and evaluation of the long-term survival of the species and habitats have been put in place 
 


