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Background of the Project 
 
The Programme aims at the identification of the building elements of the “Emerald Network of Areas 
of Special Conservation Interest” under the Bern Convention in Armenia, Azerbaijan, Belarus, 
Georgia, Moldova, the Russian Federation and Ukraine. 
 
This work includes all the scientific and administrative tasks leading to the constitution of a 
comprehensive and detailed database listing the candidate Emerald sites.  
 
The Council of Europe, as the implementing institution, coordinates, contributes to, and monitors the 
scientific work leading to the identification of potential sites of Areas of Special Conservation Interest 
of the Emerald Network under the Bern Convention, within the 36 months of the Programme’s 
implementation.  
 
The programme will lead to the identification of: 
 

� All potential Emerald sites in Armenia, Azerbaijan, Georgia and Moldova; 
� 80% of the potential Emerald sites in Ukraine; 
� 50% of the potential Emerald sites in the European part of the Russian Federation (Alpine, 

Arctic, Boreal, Continental, Steppe, and Black Sea); 
� 10% of the potential Emerald sites to be achieved by the end of 2009, followed by a second 

project in 2010 and 2011 leading to the identification of 50 % of the potential Emerald sites in 
Belarus. 

 
The data provided includes: 
 

� Distribution per bio-geographical regions in each country of all species and habitats included 
in Resolutions No. 4 (1996) and No. 6 (1998) of the Bern Convention, and Annex I and II of 
the Habitats Directive and Annex I of the Birds Directive; 

� Population data at the national level for all species and habitats identified from the above 
mentioned Resolutions and Annexes. 

� Distribution maps of selected species and habitats in GIS format; 
� Sites database for the sites to be listed with all ecological and descriptive data. 
� Digital boundaries for all sites in GIS format; 

 
 

Summary of results (January 2009 – August 2010) 
 
January – December 2009 
 
During the first implementation period, contracts were signed with all the participating countries and 
the Programme was officially registered in those countries whose legislation so requires. All partners 
within the Emerald country teams were identified and launching workshops were organised in each 
participating country and a sub-regional workshop took place in Strasbourg. Two of the targeted 
countries hosted two workshops.  
 
The main objective of the introductory workshops was to review the results of the previous Emerald 
pilot projects and to provide the national scientific teams with the tools for creating and uploading the 
Emerald sites’ database. The aim of the second visits was to concentrate on specific questions and the 
further development of delivery obligations.  
 
The first Steering Committee meeting,  was held in Strasbourg on 18 September 2009. 
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Excellent relations have been developed between the target groups and the scientific consultant. 
 
At the end of the first implementation year, all countries produced appropriate data on potential 
Emerald sites, as shown by the summary table below: 

 
The national teams also identified and gathered distribution data on a satisfactory proportion of birds, 
species and habitats, among those listed in Annex I and II of the Bern Convention, in the EU Birds and 
Habitats Directives, and in Resolutions 4 and 6 of the Bern Convention. See for reference the 
summary table below: 
 

 
 
Additionally, participating countries were requested to deliver GIS distribution data for a selection of 
species and habitats in any available scale and format. All the national teams complied with the 
scientific co-ordinator’s requests for 2009 and delivered preliminary GIS distribution data for both 
species and habitats.  
 
Furthermore, all countries produced an updated list of designation codes describing the (legal) 
protection system in place at the national level for protected areas. These new codes, elaborated in line 
with the principles of the European Common Database on Designated Areas (ECDDA) were added to 
the Emerald software in order to update it with the new information on the protection status for the 
proposed Emerald sites. 
 
According to the scientific co-ordinator's preliminary evaluation, the data produced by the targeted 
countries in 2009 already covered a fair percentage of their total terrestrial area, and thus indicated that 
the expected results fixed for the first implementation year had been successfully met. For what 
concerns more concretely population data for species and habitats at the national level, all the 

Number of sites and total area 

Country Number Total AREA (ha) % country coverage 

Armenia 6 228384,28 7,66 

Azerbaijan 7 714258,42 8,24 

Belarus 3 257545,00 1,24 

Georgia 17 198539,63 2,84 

Moldova 5 34045,00 1,00 

Russia 61 7304579,01 1,84 

Ukraine 44 1196989,59 1,98 
Total: 143   

 

Total*  AM AZ GE BY MD RU UA 
208 Birds, Annex I Birds 

Directive and Resolution 6 
117 118 65 73 51 146 114 

1021 Other species, Annex II 
Habitats Dir. And 
Resolution 6 

38 48 36 70 32 181 116 

179 Habitats, Resolution 4 14 18 15 27 24 86 72 
 

*Total number of species or habitat references within the annexes and resolutions 
 



 - 5 - T-PVS/PA (2010) 6 
 
 

 5 

participating countries carried out a first attempt to collect such information. As a follow-up to the first 
implementation year, it was decided to give more emphasis on improving the available data and to put 
more efforts in enhancing tools to support data-flows and their consequent registration in an automatic 
system like the Common Database Repository (CDR).  
 
Finally, it might be mentioned that, following the first implementation year of the project, the data-
table devoted to the species which are not included in the Bern Convention’s Resolution nor in Annex 
I of the EU Directive already counts with more than 2000 records on 750 species and habitats, 
especially for what concerns Armenia, Georgia, the Russian Federation and Ukraine. This is an 
additional result of the project and will put forward the issue of updating the current protection lists.  
 
January – August 2010  
 
Contracts for the implementation of the project in 2010 were concluded in January 2010 with 
Armenia, Azerbaijan, Belarus, Moldova, the Russian Federation and Ukraine, thus improving last year 
performance where longer delays in the administrative procedure were noted. For what concerns 
Georgia, two contracts were concluded in March, one with the NGO NACRES for the scientific and 
technical work, and another one with the Agency of Protected Areas of Georgia, for the co-ordination 
and visibility. 
 
A National workshop was organised in each country between February and June 2010; two sub-
regional workshops were organised respectively in Georgia and in the Russian Federation. It is 
important to note that due to air traffic disruption following the eruption of the Vulcan in Iceland, in 
April 2010, both the national workshop and the sub-regional workshop in Georgia were carried out 
through a web-conference connection. The tool proved to be effective in this particular case, especially 
because it allowed respecting deadlines and providing the necessary training to the Georgian National 
team. However, it didn't allow for informal discussions with the participants thus making active 
participation more difficult. Therefore a second National workshop was organised in Georgia in 
August 2010. 
 
The National workshops were carried-out according to the following general scheme: 
 
- The background of the project as well as its legal framework were reminded to participants, and the « 
Bern Declaration » as well as the « Cibeles priorities » were recalled as two documents which have an 
impact on the international expectations towards the results of the project.  
 
- Participants got a detailed and personalised delivery agenda, listing the milestones leading to the 
2010 interim data delivery.  
 
- The national team members presented the conclusions of their scientific and field work as well as the 
lessons learnt in 2009.  
 
- The workshops included practical work on collection and registration of data on species and habitats, 
as well as on distribution data per bio-geographical regions, on the draft list of those species and 
habitats not included in the Bern Convention's Resolutions, on updating the Habitats Interpretation 
Manual, and GIS distribution data for species and habitats.  
All the workshops ended with a field visit to a potential Emerald site. 
 
The sub-regional workshops enabled the national teams to enter in a “group” dynamic, sharing 
information and adapting their respective results to the project’s needs. For instance, the teams 
reviewed their own lists of species to be mapped in 2010, in order to select the maximum number of 
common species and to produce a more complete sub-regional map. They were also the occasion for 
insisting on the need for a high level political commitment towards the real implementation of the 
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Emerald Network, through management plans and allocation of resources at the national level after the 
project’s completion.  
 
The Steering Committee meeting will take place in Strasbourg on 14 October 2010. 
 
The interim data delivery for 2010 is scheduled on 30 November. 

 
National partners: 

  
Good trusting relationships have been built up between the Secretariat, the scientific co-ordinator and 
all the scientific national teams. 
 
Close co-operation and proactive communication have enabled both the Secretariat and the National 
partners in Armenia, Belarus, Georgia and Moldova, to anticipate and solve small problems related to 
the financial reporting.  

 
All partners provided adequate venues and excellent organisation for the national workshops. In 
particular, project partners in Belarus and the Russian Federation were also successful in building-up 
good relations with the media. The Ukrainian and Russian NGOs worked in very close contact with 
their respective governments thus fully involving the Ministries of Environment in the implementation 
of the project and ensuring a high level of attendance in their workshops, as well as government 
commitment towards the project’s goals. 

 
Concerning Azerbaijan and its Department for Biodiversity Protection and Specially Protected Natural 
Territories, some difficulties that had arose at the very beginning of the second implementation period 
were overcome through good communication with the Minister of Environment.  

 
European Commission Delegations to the targeted countries 
 
Excellent co-ordination has been ensured with the European Commission Delegations to Azerbaijan, 
Belarus and to Ukraine. However, poor participation was shown by the Delegations of the other 
targeted countries.  

 
Smooth co-ordination and good trusting relationships were developed between the Council of Europe 
and AIDCO Project managers, although the Project manager in charge of the Emerald project in 
AIDCO changed already twice in 2010. 
 
Follow-up of the project 
 
The Council of Europe is preparing the follow-up to this project, namely by fostering co-operation 
with partners who might help in assessing the project results. In line with the Memorandum of Co-
operation between the Council of Europe and the European Environment Agency, the Secretariat is 
intensifying contacts with EEA, focusing on the possibility to use EEA’s enhanced tools to support 
data-flows around CDDA and Natura2000 for the development of the Emerald Network, as well as for 
registering data in the CDR and handling GIS distribution data on species and habitats from the 
countries targeted by this project. 

 
The Council of Europe is also discussing the possibility to co-operate with EEA for the organisation of 
bio-geographical seminars targeting the countries which implemented a previous CoE/EU CARDS 
(Community Assistance for Reconstruction, Development and Stabilisation) project, in order to 
facilitate the assessment of the proposed Emerald Network sites. Particular attention is also given to 
the harmonisation of the species coding system developed by the Council of Europe, and its 
compatibility with EUNIS and Natura2000, in order to sustain the results of this project. 
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Calendar of activities (January – August 2010) 
 
February 2010 
- Second national workshops for the setting-up of the Emerald Network in Armenia 

(Erevan, 1-2 February), Ukraine (Kiev, 10-11 February) and Moldova (Chisinau, 23-25 
February)  

 
March 2010 
- Co-ordination meeting with the European Environment Agency and the European Topic 

Centre (Paris, 18 March) 
 
April 2010 
- Second national workshops for the setting-up of the Emerald Network in Georgia (Web-

conference, 19 April)  
 
- Sub-regional workshop for the setting-up of the Emerald Network in the ENPI East 

countries (Web-conference, 20-22 April; participants from Georgia, Armenia and 
Azerbaijan) 

 
- Co-ordination meeting with the International consultant of the Programme (Strasbourg, 27 

April) 
 

May 2010 
- Second national workshop for the setting-up of the Emerald Network in Belarus (Minsk, 

4-5 May) 
- Second national workshop for the setting-up of the Emerald Network in Azerbaijan (Baku, 

19-20 May) 
 

June 2010 
- Second national workshop for the setting-up of the Emerald Network in the Russian 

Federation (Sebezh State Nature Reserve, 14 June). 
 
- Sub-regional workshop for the setting-up of the Emerald Network in the ENPI East 

countries (Sebezh State Nature Reserve, 15-16 June). 
 

August 2010 
- Third national workshop for the setting-up of the Emerald Network in Georgia (Tbilisi, 31 

August – 1 September). 
 
 

Work-plan (January – December 2010) 
 

2010  
                    Semester 1                Semester 2  
Activity Month 1 2 3 4 5 6 7 8 9 10 11 12 Implementing body 
Implementation 
of the 
programme in 
Armenia  

            Ministry of Nature 
protection, Bio-
resources 
Management 

Implementation 
of the 
programme in 
Azerbaijan 
 

            Department for 
Biodiversity Protection 
and Specially 
Protected Natural 
Territories 
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Implementation 
of the 
programme in 
Belarus 

            Belarusian Public 
Association “Ecological 
Initiative”, Belarus 

Implementation 
of the 
programme in 
Moldova 

            Ministry of 
Environment and 
Natural Resources, 
Biosafety Office 

Implementation 
of the 
programme in 
the Russian 
Federation 

 

 

 

 

 

 

            Ministry of Natural 
Resources and 
Environment, and the 
organizations 
“Biologists for nature 
conservation” 

Implementation 
of the 
programme in 

Ukraine 

            State Agency for 
Protected Areas, 
Ministry of 
Environmental 
Protection, and the 
NGO Interecocentre, 
Ukraine 

Implementation 
of the 
programme in 
Georgia 

            Protected Areas  
Agency, Ministry of 
Environment and  
Natural Resources,  
and the NGO NACRES 

Second National 
Workshop of the 
Emerald Network 
Joint Programme 
in Armenia   

            Ministry of Nature 
protection, Bio-
resources 
Management 

Second National 
Workshop of the 
Emerald Network 
Joint Programme 
in Moldova   

            Ministry of 
Environment and 
Natural Resources, 
Biosafety Office 

Second National 
Workshop of the 
Emerald Network 
Joint Programme 
in Ukraine   

            State Agency for 
Protected Areas, 
Ministry of 
Environmental 
Protection, and the 
NGO Interecocentre, 
Ukraine 

Second National 
Workshop of the 
Emerald Network 
Joint Programme 
in Georgia   

            Protected Areas  
Agency, Ministry of 
Environment and  
Natural Resources,  
and the NGO NACRES 

Sub-regional 

workshop in 
Georgia 
 

            Georgia, Armenia, 
Azerbaijan 

Mid-term 
Coordination 
meeting with the 
scientific 
consultant 

            Council of Europe 

Second National 
Workshop of the 
Emerald Network 
Joint Programme 
in Azerbaijan   

            Department for 
Biodiversity Protection 
and Specially 
Protected Natural 
Territories 
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Second National 
Workshop of the 
Emerald Network 
Joint Programme 
in Belarus   

            Belarusian Public 
Association “Ecological 
Initiative”, Belarus 

Second National 
Workshop of the 
Emerald Network 
Joint Programme 
in the Russian 
Federation   

            Ministry of Natural 
Resources and 
Environment, and the 
organizations 
“Biologists for nature 
conservation”  

Sub-regional 
workshop in the 
Russian 

Federation   

            The Russian 
Federation, Belarus, 
Moldova, Ukraine 

Thrid National 
Workshop of the 
Emerald Network 
Joint Programme 
in Georgia   

            Protected Areas  
Agency, Ministry of 
Environment and  
Natural Resources,  
and the NGO NACRES 

Second Steering 
Committee 
Meeting 

            Council of Europe, 
AIDCO, all countries 

Second data 
delivery 

            Council of Europe, 
AIDCO, all countries 

Technical analysis 
of data 

            Council of Europe 

Ensure proper 
project 
management 

            Council of Europe 

 


